

子育て支援施設

●合計

単位：千円

年度	R5	R6	R7	R8	R9	R10	R11	R12	R13	R14	合計
経費（合計）	7,469	12,000	13,676	3,500	6,809	3,514	3,167	0	1,028	1,519	52,682
<内訳>											
維持管理・修繕	1,529	9,000	12,499	3,500	6,809	3,514	3,167	0	1,028	1,519	42,565
改修	0	0	1,177	0	0	0	0	0	0	0	1,177
更新	5,940	3,000	0	0	0	0	0	0	0	0	8,940

●施設ごと

単位：千円

施設名	建物名	延床面積 (㎡)	建築年度	項目名	計画期間										合計			
					R5	R6	R7	R8	R9	R10	R11	R12	R13	R14				
赤荻幼稚園	園舎	370.00	S58	区分	更新													
				内容	照明設備更新													
				経費（合計）	3,000	0	0	3,500	0	0	0	0	0	0	0	0	6,500	
	経費の内訳		維持管理・修繕	0	0	0	3,500	0	0	0	0	0	0	0	3,500			
			改修	0	0	0	0	0	0	0	0	0	0	0	0			
真滝幼稚園	園舎	520.00	S54	区分	更新													
				内容	屋根塗装													
				経費（合計）	0	0	0	0	0	0	0	0	0	0	0	0		
	経費の内訳		維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0				
			改修	0	0	0	0	0	0	0	0	0	0	0				
舞川幼稚園	園舎	520.00	S53	区分	更新	更新												
				内容	暖房設備更新	照明設備更新												
				経費（合計）	2,940	3,000	0	0	0	0	0	0	0	0	0	5,940		
	経費の内訳		維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0				
			改修	0	0	0	0	0	0	0	0	0	0	0				
一関あおば 保育園	園舎	1,399.83	H25	区分														
		木造	10	内容														
	園庭	-	-	区分														
		-	-	内容														
	経費の内訳		維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	0			
こぼとクラ ブ	児童館	206.71	H25	区分														
				内容														
	経費の内訳		維持管理・修繕	0	0	0	0	0	0	3,514	0	0	0	0	3,514			
			改修	0	0	0	0	0	0	0	0	0	0	0				

施設名	建物名	延床面積 (㎡)	建築年度	項目名	計画期間										合計		
					構造	経過年数	R5	R6	R7	R8	R9	R10	R11	R12		R13	R14
はしわクラブ	児童館①	216.96	H1	区分 内容			維持管理・修繕 外壁塗装・修繕								維持管理・修繕 屋根塗装		
		木造	34	経費(合計)	0	0	4,339	0	0	0	0	0	0	0	0	1,519	5,858
	児童館②	60.48	H21	区分 内容											維持管理・修繕 屋根・外壁塗装		
		木造	14	経費(合計)	0	0	0	0	0	0	0	0	0	1,028	0	0	1,028
	経費の内訳				維持管理・修繕	0	0	4,339	0	0	0	0	0	0	1,028	1,519	6,886
					改修	0	0	0	0	0	0	0	0	0	0	0	0
				更新	0	0	0	0	0	0	0	0	0	0	0	0	
ひまわりクラブ	児童館①	186.32	S62	区分 内容										維持管理・修繕 屋根・外壁塗装			
		木造	36	経費(合計)	0	0	0	0	0	0	0	3,167	0	0	0	0	3,167
	児童館②	28.98	H13	区分 内容													
		木造	22	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳				維持管理・修繕	0	0	0	0	0	0	3,167	0	0	0	0	3,167
					改修	0	0	0	0	0	0	0	0	0	0	0	
				更新	0	0	0	0	0	0	0	0	0	0	0		
わかばクラブ	児童館①	72.79	S63	区分 内容			維持管理・修繕 床板張替		維持管理・修繕 屋根・外壁塗装								
		木造	35	経費(合計)	0	0	2,000	0	3,149	0	0	0	0	0	0	5,149	
	児童館②	112.44	H21	区分 内容													
		木造	14	経費(合計)	0	0	0	0	0	0	0	0	0	0	0		
	経費の内訳				維持管理・修繕	0	0	2,000	0	3,149	0	0	0	0	0	5,149	
					改修	0	0	0	0	0	0	0	0	0	0		
				更新	0	0	0	0	0	0	0	0	0	0			
赤萩クラブ	児童館	269.95	H4	区分 内容					維持管理・修繕 屋根・外壁塗装								
		木造	31	経費(合計)	0	0	0	0	3,660	0	0	0	0	0	3,660		
	経費の内訳				維持管理・修繕	0	0	0	0	3,660	0	0	0	0	3,660		
					改修	0	0	0	0	0	0	0	0	0			
				更新	0	0	0	0	0	0	0	0	0				
萩の子クラブ	児童館①	215.30	H3	区分 内容													
		木造	32	経費(合計)	0	0	0	0	0	0	0	0	0	0			
	児童館②	103.05	R2	区分 内容													
		木造	3	経費(合計)	0	0	0	0	0	0	0	0	0	0			
	経費の内訳				維持管理・修繕	0	0	0	0	0	0	0	0	0	0		
					改修	0	0	0	0	0	0	0	0	0			
				更新	0	0	0	0	0	0	0	0	0				
滝沢児童クラブ	児童館	244.28	H30	区分 内容													
		木造	5	経費(合計)	0	0	0	0	0	0	0	0	0	0			
	経費の内訳				維持管理・修繕	0	0	0	0	0	0	0	0	0	0		
					改修	0	0	0	0	0	0	0	0	0			
				更新	0	0	0	0	0	0	0	0	0				

施設名	建物名	延床面積 (㎡)	建築年度	項目名	計画期間										合計	
					構造	経過年数	R5	R6	R7	R8	R9	R10	R11	R12		R13
摺沢幼稚園	園舎	415.09	H3	区分												
		木造	32	内容												
	経費の内訳			経費(合計)	0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	0
				改修	0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳			更新	0	0	0	0	0	0	0	0	0	0	0	0	
			園舎			区分										
大原保育園	園舎	798.86	S52	内容												
		S	46	経費(合計)	0	0	6,160	0	0	0	0	0	0	0	6,160	
	経費の内訳			維持管理・修繕	0	0	6,160	0	0	0	0	0	0	0	6,160	
	経費の内訳			改修	0	0	0	0	0	0	0	0	0	0	0	
				更新	0	0	0	0	0	0	0	0	0	0	0	0
園舎			区分													
摺沢保育園	園舎	762.49	S49	内容												
		S	49	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			改修	0	0	0	0	0	0	0	0	0	0	0	
				更新	0	0	0	0	0	0	0	0	0	0	0	0
園舎			区分													
興田保育園	園舎	820.17	H3	内容												
		木造	32	経費(合計)	0	0	1,177	0	0	0	0	0	0	0	1,177	
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			改修	0	0	1,177	0	0	0	0	0	0	0	1,177	
				更新	0	0	0	0	0	0	0	0	0	0	0	0
園舎			区分													
摺沢保育園	園舎	519.11	S51	内容												
		S	47	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			改修	0	0	0	0	0	0	0	0	0	0	0	
				更新	0	0	0	0	0	0	0	0	0	0	0	0
園舎			区分													
洪民保育園	園舎	368.00	S54	内容												
		S	44	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			改修	0	0	0	0	0	0	0	0	0	0	0	
				更新	0	0	0	0	0	0	0	0	0	0	0	0
園舎			区分													
曾慶保育園	園舎	389.81	S55	内容												
		S	43	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			改修	0	0	0	0	0	0	0	0	0	0	0	
				更新	0	0	0	0	0	0	0	0	0	0	0	0
園舎			区分													
大東児童クラブ	園舎	89.25	H24	内容												
		木造	11	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	
	経費の内訳			改修	0	0	0	0	0	0	0	0	0	0	0	
				更新	0	0	0	0	0	0	0	0	0	0	0	0
園舎			区分													

施設名	建物名	延床面積		項目名	計画期間										合計	
		(㎡)	建築年度		構造	経過年数	R5	R6	R7	R8	R9	R10	R11	R12		R13
奥玉保育園	園舎	498.51	H20	区分												
		木造	15	内容												
	経費の内訳		経費(合計)		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		維持管理・修繕		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		改修		0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳		更新		0	0	0	0	0	0	0	0	0	0	0	0	
小梨保育園	園舎	498.96	H19	区分												
		木造	16	内容												
	経費の内訳		経費(合計)		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		維持管理・修繕		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		改修		0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳		更新		0	0	0	0	0	0	0	0	0	0	0	0	
千歳保育園	園舎	760.77	H9	区分												
		木造	26	内容												
	経費の内訳		経費(合計)		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		維持管理・修繕		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		改修		0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳		更新		0	0	0	0	0	0	0	0	0	0	0	0	
東山こども園	園舎①	494.10	H4	区分												
		木造	31	内容												
	園舎②	703.67	H5	区分												
		RC	30	内容												
	経費の内訳		経費(合計)		0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳		維持管理・修繕		0	0	0	0	0	0	0	0	0	0	0	0	
経費の内訳		改修		0	0	0	0	0	0	0	0	0	0	0	0	
経費の内訳		更新		0	0	0	0	0	0	0	0	0	0	0	0	
松川保育園	園舎	420.00	H5	区分												
		SRC	30	内容												
	経費の内訳		経費(合計)		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		維持管理・修繕		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		改修		0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳		更新		0	0	0	0	0	0	0	0	0	0	0	0	
室根こども園	園舎	709.24	H12	区分	維持管理・修繕											
		木造	23	内容	電気設備工事											
	経費の内訳		経費(合計)		1,529	0	0	0	0	0	0	0	0	0	0	1,529
	経費の内訳		維持管理・修繕		1,529	0	0	0	0	0	0	0	0	0	0	1,529
	経費の内訳		改修		0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳		更新		0	0	0	0	0	0	0	0	0	0	0	0	
川崎こども園	園舎	680.85	H4	区分	維持管理・修繕											
		木造	31	内容	屋根修繕											
	経費の内訳		経費(合計)		0	9,000	0	0	0	0	0	0	0	0	0	9,000
	経費の内訳		維持管理・修繕		0	9,000	0	0	0	0	0	0	0	0	0	9,000
	経費の内訳		改修		0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳		更新		0	0	0	0	0	0	0	0	0	0	0	0	
川崎児童クラブ	児童館	112.00	H24	区分												
		木造	11	内容												
	経費の内訳		経費(合計)		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		維持管理・修繕		0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳		改修		0	0	0	0	0	0	0	0	0	0	0	0
経費の内訳		更新		0	0	0	0	0	0	0	0	0	0	0	0	

施設名	建物名	延床面積 (㎡)	建築年度	項目名	計画期間										合計	
					R5	R6	R7	R8	R9	R10	R11	R12	R13	R14		
新沼保育園	園舎	405.78	S61	区分 内容												
		木造	37	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	0
				改修	0	0	0	0	0	0	0	0	0	0	0	0
				更新	0	0	0	0	0	0	0	0	0	0	0	0
黄海こども園	園舎①	549.47	S56	区分 内容												
		木造	42	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	0
	園舎②	323.90	S57	区分 内容												
		木造	41	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	0
				改修	0	0	0	0	0	0	0	0	0	0	0	0
			更新	0	0	0	0	0	0	0	0	0	0	0	0	
藤沢こども園	園舎	1,528.14	H24	区分 内容												
		S	11	経費(合計)	0	0	0	0	0	0	0	0	0	0	0	0
	経費の内訳			維持管理・修繕	0	0	0	0	0	0	0	0	0	0	0	0
				改修	0	0	0	0	0	0	0	0	0	0	0	0
			更新	0	0	0	0	0	0	0	0	0	0	0	0	